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EXHIBIT A 

 

Project Cost Estimates 

 

La Panza Road Widening 

Hord Valley Road to Ryan Road, Creston, CA 

Project No. 300397 
 
 

  

  

    

Total 

Project 

Budget 

Estimated 

Project 

Costs 

Varianc

e Expenditures: 

Prior 

Year 

Cost 

FY 2013-

14 Budget 
Pre. Eng., 
Environmental, Design, 
Right of Way, Utility 
Coord., & AD-15 
Processing   

          

$942,884  $0  $942,884  $1,031,052  $88,168  

Construction   $0  $1,253,371  $1,253,371  
       

1,321,633  $68,262  

Construction Support   $0  $285,000  $285,000  
         

285,106  $106  

Env Mit     $25,000  $25,000  
           

25,000  $0  

  

  

          

Total Expenditures $942,884  $1,563,371  $2,506,255  $2,662,791  $156,536  

              

Funding Source: 

Prop 1B   $465,462  $0  $465,462  $465,462  $0  

Federal - HSIP   $0  $900,000  $900,000  $900,000  $0  

Roads Fund   $477,422  $663,371  $1,140,793  $1,297,329  $156,536  

Total Funding   

          

$942,884  $1,563,371  $2,506,255  $2,662,791  $156,536  
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